

Week	Activities	Goal
Week 1	Conduct field research in Kapchorwa District; engage farmers and local leaders to validate key challenges around market access, pricing, weather, and counterfeit inputs	Validate key challenges around market access, pricing, weather, and counterfeit inputs
Week 2	Define core platform features based on insights; design simple user flows and outline system requirements	Establish clear solution structure and usability plan
Week 3	Begin development of a basic mobile prototype focusing on market prices and buyer connections	Build core functionality for farmer market access
Week 4	Integrate weather data functionality and begin building input verification feature	Expand platform capabilities to support decision making and safety
Week 5	Test early prototype with a small group of farmers; collect feedback on usability and relevance	Identify usability gaps and relevance of features
Week 6	Refine platform based on feedback; improve interface simplicity and feature reliability	Enhance user experience and system performance
Week 7	Expand pilot to more farmers; onboard users through local outreach and demonstration	Increase adoption and real world testing
Week 8	Track usage, gather impact data, and monitor farmer engagement and challenges	Measure early impact and identify challenges
Week 9	Evaluate results; document learnings, impact metrics, and prepare next steps for scaling AgriGuard	Prepare for scaling and future development